

Sunshine Coast Stadium - Spectator Mounding

Bokarina | Sunshine Coast



Scope of Works

In 2016, Sunshine Coast sporting clubs and the Regional Council shared almost \$4 million dollars in funding as part of the State Government's Get Playing Plus Program. Part of that funding included an upgrade to the Sunshine Coast Stadium in Bokarina. The upgrade included spectator mounding, irrigation, drainage and field reconfiguration.

Shadforth were specifically responsible for the delivery of the following works:

- Spectator mounds (2 x 4-5m high and 1 x 8m high x 120m long)
- 300m stormwater
- Irrigation
- Landscaping
- Fencing
- Driveways and footpaths
- Aluminium architectural facade design, construct and install.

Project Overview

Client

Sunshine Coast Regional Council

Start Date

October 2016

Completion Date

March 2017

Contract Sum to Date

\$2.7 Million

Shadforth Team

Construction Manager

Jeremy Linton

Project Manager/Engineer

Sam Fitzpatrick

Site Supervisor

Mal Bischoff

Safety/Environmental Manager

Grant Fowler

Chris Willmott

Quality Assurance

Sam Fitzpatrick

Project Particulars

- Access to playing field and surrounding fields during construction works for events with over 3,000 people.
- Project was completed 1 month ahead of programme in order to meet the NRL pre-season game deadline
- Construction of the eastern mound with limited access and a small footprint required the mound to be built in three stages:
 - Import and compact material
 - Cut and fill mound to shape
 - Import topsoil and spread to FSL

